
Information Technology Resource Management Council (ITRMC) 

IDANET Steering Committee 
February 16, 2010 Meeting Minutes 

(approved by committee March 2, 2010) 

The February 16, 2010, IDANET Steering Committee meeting was held in Conference Room 155 of the LBJ 

Building, 650 West State Street, Boise, Idaho.  

ATTENDANCE  

Members / Alternates Present: 

Greg Zickau (Chair), OCIO 

Michael Farley, Dept. of Health and Welfare 

Mike Guryan, OCIO 

Michael Kalm, Dept. of Labor 

Mike Seifrit, Dept of Juvenile Corrections (phone) 

Dave Tolman, Transportation Dept. (phone) 

 

 

Others Present:  

Sally Brevick, OCIO 

Carla Casper, OCIO 

Bob Hough, Office of the State Controller 

Nick Leonardson, Dept of Labor 

Eldon Wallace, retired 

 

 

APPROVAL OF THE PREVIOUS MINUTES 
MOTION: Michael Farley moved and Michael Kalm seconded a motion to approve the minutes of January 19, 

2010; the motion passed unanimously. 

 

TECHNICAL / TRANSITION PLANNING - UPDATE 

Mike Guryan reported on the status of the project schedule: 

• The negotiations regarding the Qwest contract addendum appear to be entering their final phase, the 

negotiated cost reductions could save around $400K to $500K. 

• The migration to VRF-lite is complete and the CMFONI ring should be completed February 26th.  

• The OCIO has updated the technical and billing contacts. A final verification of locations, speeds and feeds is in 

progress, as is circuit provisioning web application and changes in billing software.  

• An IOS Code upgrade is required to support monitoring. 

 

BILLING PLAN  
Mike shared a proposed billing plan with the Committee, reflecting estimated cash reserves over 5 years based on 

billing rates ranging from 2.5% to 7% (of the Annual Program Revenue). Following discussion and feedback from the 

Committee, it was agreed that another meeting should be convened to focus on the billing plan. (Subsequently 

arranged for March 2nd) 

 

FINANCIAL REPORT 
Nick Leonardson shared a Cash Balance Projection that was unchanged from the last meeting. It has been 

confirmed that the contracts for the Integra backbone circuits will expire on June 30th.  

 

NEXT MEETING: An additional meeting was subsequently arranged for March 2, 2010. February 16, 2010, 3:30 to 

4:30pm in Conference Room 155 of the LBJ Building, 650 West State Street, Boise.  

 

Respectfully submitted, 

 
Sally Brevick, Office of the CIO 


